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EA Engineering, Science, and Technology, Inc. July 2014
EPA REGION 6 REMEDIAL ACTION CONTRACT 2
CONTRACT: EP-W-06-004
MONTHLY STATUS REPORT
VOUCHER NO. 102

Task Order: 0088-RICO-06MC Report Period: June 2014

Task Order Name: Falcon RI/FS Firm: EA

EPA Task Order Monitor: Brian Mueller Tasks: 1,6,and 7

EPA Contracting Officer: Michael Pheeny Percent Complete: 73.9%

EPA Project Officer: Rena McClurg Period-of-Performance: 28 May 2015

EA Program Manager: Tim Startz EA Project Manager (PM): | Bob Owens

EA Financial Manager: --- EA Alternate PM: ---

1. INTRODUCTION

This report covers the period 31 May — 30 June 2014.
During this report period, EA Engineering, Science, and Technology, Inc. (EA) conducted
activities under Tasks 1, 6, and 7 of this Task Order. The specific activities conducted under
these tasks are summarized below. The percent complete estimate is based on cumulative costs
incurred versus authorized funding of the Task Order.

2. PROGRESS MADE DURING THIS REPORT PERIOD
2.1 TASK 1 -PROJECT PLANNING AND SUPPORT
The EA Project Manager: (1) communicated project status to the EPA Task Order Monitor,
(2) conducted routine budgeting and cost control activities, and (3) prepared the monthly status

report.

On 20 June 2014, EA submitted the monthly status report and invoice for this Task Order to
EPA.

On 30 June 2014, EA acknowledged receipt of Task Order Modification No. 5. This
modification increased the Task Order expenditure limit by $100,000 to $700,000.

2.2 TASK 2 - COMMUNITY INVOLVEMENT

This task had no activity.

2.3  TASK3-FIELD INVESTIGATION/DATA ACQUISITION

This task had no activity.

24  TASK4-SAMPLE ANALYSIS NV AT A
This task had no activity. 9561036

EPA Region 6 Remedial Action Contract 2 Monthly Status Report — Voucher No. 102
Task Order 0088-RICO-06MC 31 May — 30 June 2014




EA Project No. 14342.88
Page 2 of 6
EA Engineering, Science, and Technology, Inc. July 2014

25  TASK5-ANALYTICAL SUPPORT AND DATA VALIDATION
This task had no activity.
2.6 TASK 6 - DATA EVALUATION

EA continued preparation of the Data Evaluation Summary Report (DESR) during this report
period.

2.7 TASK7-RISK ASSESSMENT

On 4 June 2014, EA submitted Revision 01 of the Screening Level Ecological Risk Assessment
(SLERA) for AOC-4. This revision addressed comments EA received from EPA on 30 May
2014,

Other direct charges associated with the CADD development of figures were incurred during this
report period.

2.8 TASK 8 - TREATABILITY STUDY/PILOT TESTING
This task is currently inactive.

2.9 TASK 9 - REMEDIAL INVESTIGATION REPORT

This task had no activity.

210 TASK 10-REMEDIAL ALTERNATIVES SCREENING
This task had no activity.

211 TASK11-REMEDIAL ALTERNATIVES EVALUATION
This task had no activity.

212 TASK 12 -FEASIBILITY STUDY REPORT

This task had no activity.

2.13 TASK 13 -POST-REMEDIAL INVESTIGATION/FEASIBILITY STUDY
SUPPORT

This task had no activity.
2.14 TASK 14 - ADMINISTRATIVE RECORD

This task is currently inactive.
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215 TASK 15-TASK ORDER CLOSEOUT

This task had no activity.

3. PLANNED, START, COMPLETION DATES FOR EACH TASK ORDER TASK

Planned Actual Month of Percent
Task Start Date Start Month Completion Technically Complete

Task 1 May 2012 September 2012 45
Task 2 May 2012 September 2012 5
Task 3 July 2012 May 2013 -—- 55
Task 4 September 2012 0
Task 5 October 2012 December 2013 10
Task 6 December 2012 November 2013 30
Task 7 March 2013 March 2014 50
Task 8 Inactive Inactive Inactive Inactive
Task 9 March 2013 0
Task 10 May 2013 -—- -—- 0
Task 11 July 2013 - -—- 0
Task 12 September 2013 0
Task 13 October 2013 0
Task 14 Inactive Inactive Inactive Inactive
Task 15 April 2014 0
NOTE:
The planned start dates in this section are based on the schedule presented in the revised Work Plan submitted April 2012 which
anticipated Task Order award in May 2012. The Task Order was awarded in September 2012. EA and EPA worked together to review
the previously produced permeable reactive barrier data and its implication to the upcoming Remedial Investigation activities.

4. DELIVERABLES

Description of Deliverable

Due Date

Submittal Date

Monthly Status Report and Invoice

20 June 2014

20 June 2014

Scoping Meeting

16 February 2012

Site Visit

Not Required

Work Plan Revision 00

9 March 2012

7 March 2012

Work Plan Revision 01 24 April 2012 24 April 2012
Conflict of Interest Disclosure 20 May 2011
Draft Remedial Investigation

(RI)/Feasibility Study (FS) 10 October 2012* 6 November 2012

Sampling and Analysis Plan (SAP)

Final SAP 5 February 2013** 4 February 2013
Technical Memorandum When significant changes occur to the SAP

RI/FS Health and Safety Plan 10 October 2012* 29 October 2012
Draft Site Management Plan (SMP) 10 October 2012* 30 October 2012
Final SMP 5 February 2013** 4 February 2013
Draft Conceptual Site Model (CSM) 10 October 2012* 6 November 2012
Final CSM 5 February 2013** 4 February 2013
?Sgﬁo?i;aenggﬂlntguombjectlves 10 October 2012* 6 November 2012
Final DQO Memorandum 5 February 2013** 4 February 2013
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Description of Deliverable Due Date Submittal Date
Fact Sheets Within 5 days after notice from EPA
Public Notices Within 5 days after notice from EPA
Presentations Within 5 days after notice from EPA
Draft and Final Data Validation Included with the Data
Report (DVR) Evaluation Summary Report
[R)ggi;tr?&t)aElé\%luatlon Summary Within 30 days after the receipt of all data
Final DESR Within 15 days of the receipt of
EPA’s comments
Draft Baseline Human Health Risk
Assess_ment (BHHRA) and_ Draft Within 30 days after EPA’s
Screening Level and Baseline . -
Ecological Risk Assessment acceptance of Final DESR
(SLERA and BERA) Reports
Draft SLERA for AOC-4 31 March 2014
Draft HHRA for AOC-4 1 April 2014
Draft SLERA for AOC-5 2 April 2014
Draft HHRA for AOC-5 3 April 2014
Final SLERA for AOC-4 14 June 2014 4 June 2014
Final HHRA for AOC-4 15 May 2014 15 May 2014
Final HHRA for AOC-5 9 May 2014 9 May 2014
Final BHHRA and Final SLERA Within 15 days of the receipt
and BERA Reports of EPA’s comments
Draft Rl Report Within 30 days after EPA’s acceptance
of Final DESR
Final RI Report Within 15 days of the receipt
of EPA’s comments
Alternatives Development and Within 30 days after EPA’s acceptance of Final

Screening Memorandum (ADSM) RI Report; ADSM will be incorporated into the
Draft and Final FS Reports

Remedial Alternatives Comparative Within 15 days after EPA’s comments on the

Analysis (RACA) Report ADSM; RACA Report will be incorporated
into the Draft and Final FS Reports
Draft FS Report Within 15 days after EPA’s comments
on the RACA

Final FS Report Within 15 days of the receipt of

EPA’s comments
Task Order Closeout Report As specified in the contract
NOTE:

* 30 days after Task Order award
** 7 days after receiving EPA comments.

5. SCHEDULE VARIANCES/CORRECTIVE ACTIONS TAKEN AND PLANNED

Description of
Schedule Variances Due Date Execution Date Corrective Actions
None
EPA Region 6 Remedial Action Contract 2 Monthly Status Report — Voucher No. 102

Task Order 0088-RICO-06MC 31 May — 30 June 2014



EA Project No. 14342.88
Page 5 of 6
EA Engineering, Science, and Technology, Inc. July 2014

6. OUTSTANDING ISSUES/RESOLUTION

None.

7. PROJECTED ACTIVITY DURING NEXT PERIOD
During the next report period, EA anticipates performing the following activities:

Task 1

e Conduct routine project management activities
e Submit a 75% Notification Letter.

Task 6
e Continue development of the DESR.
Task 7

e Address final comments on the SLERA for AOC-5 upon receipt from EPA.

8. SUSTAINABILITY/GREEN REMEDIATION

EA is using the following sustainability techniques when possible during execution of this Task
Order:

e Purchase supplies locally to the extent practicable

e Utilized local contractors to the extent practicable to reduce travel

e Instruct workers to avoid engine idle

e Use cleaner fuel, such as ultra-low sulfur diesel, in drilling and support equipment

e Use phosphate-free detergents, instead of organic solvents or acids, to decontaminate
sampling equipment

e Submit hard copies of deliverables to EPA that are double-sided and printed on recycled

paper.

9. SUBCONTRACTING

None.
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10. PURPOSE OF TRAVEL
No travel was recorded during the reporting period.
11. TOTAL EXPENDITURES
Please see the attached financial report and the following cost detail table.
Hours Cost
Labor 199.00 $23,134.50
Subtotal Labor | $23,134.50
Base Cost G&A' Rate Fee Markup Total Cost
Travel $0.00 11.43% $0.00 $0.00
ODCs? $38.24 11.43% $4.36 $42.60
Subtotal Travel and ODCs $42.60
Base Cost G&A' Rate Fee Markup Total Cost
Subpool $0.00 11.43% 3.00% $0.00 $0.00
Subtotal Subpool $0.00
NOTE: Invoice Total  $23,177.10
! G&A - General and Administrative
2 ODCs — Other direct costs include computer usage, equipment, reproduction, telephone, supplies, mail/delivery, and other.
Values may reflect Microsoft rounding conventions from the reports of work.

EA has expended 73.9 percent of the approved incremental funding for this Task Order.
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REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

088RICO06MC
Falcon Refinery Superfund Site Remedial Investigation/Feasibility Action Code:

EA Engineering, Science and Technology, Inc.

EP-W-06-004

06MC
TX
\

Work Area Code:

Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
CoO
00
FR

Contract Period:

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Base and Option
09/10/2012
05/28/2015
05/31/2014
06/30/2014

07/18/2014
B88992

Task Number: 1

Task Category: PP

Task Name: Project Planning & Support
Current Cumulative Approved Budget
Name Job Category Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars

Prime Contractor

BABCOCK, SARAH Senior Engineer 0.25 41.81 0.00 0.00 2.75 45117 2.75 451.17
BALLWEG, APRIL Mid Level Engineer 3.75 477.98 0.00 0.00 21.00 2,631.39 21.00 2,631.39
BALLWEG, APRIL Project Manager 0.00 0.00 0.00 0.00 0.75 136.77 0.75 136.77
BARINKA, LOU Principal Technical Specialist 0.00 0.00 0.00 0.00 0.25 62.44 0.25 62.44
BERLAND, NIKKI Clerical/Office 0.00 0.00 0.00 0.00 6.75 506.62 6.75 506.62
BOHLKE, CATHERINE M. Mid Level Scientist 0.00 0.00 0.00 0.00 0.20 21.94 0.20 21.94
CANDELARIA, ALICIA Junior Scientist 0.00 0.00 0.00 0.00 24.50 2,099.46 24.50 2,099.46
CHEATWOOD, CYNTHIA L. Risk Assesor/Toxicologist 0.00 0.00 0.00 0.00 77.00 12,057.43 77.00 12,057.43
CURLEY, TYLER J. Junior Engineer 0.00 0.00 0.00 0.00 3.25 311.19 3.25 311.19
FLORES, JOSE G. Mid Level Scientist 0.00 0.00 0.00 0.00 15.00 1,603.90 15.00 1,603.90
HEDGECOCK, MICHELLE Clerical/Office 0.00 0.00 0.00 0.00 0.10 7.60 0.10 7.60
HENGST, ALICIA JOY Clerical/Office 0.00 0.00 0.00 0.00 35.00 2,593.77 35.00 2,593.77
HINCKLEY, DANIEL A Senior Scientist 0.00 0.00 0.00 0.00 48.00 7,791.93 48.00 7,791.93
HOODA, RESHMA Junior Engineer 0.00 0.00 0.00 0.00 235.50 22,090.46 235.50 22,090.46
KELLY, LUCILLE Clerical/Office 0.00 0.00 0.00 0.00 3.25 249.88 3.25 249.88
KELLY, LUCILLE Mid Level Scientist 0.25 28.42 0.00 0.00 30.25 3,2590.25 30.25 3,259.25
KOORS, FELICIA Clerical/Office 0.00 0.00 0.00 0.00 0.03 2.28 0.03 2.28
LOPEZ, JOSE Junior Engineer 0.00 0.00 0.00 0.00 61.00 5,637.66 61.00 5,637.66
MCMILLAN, TERESA Mid Level Scientist 0.00 0.00 0.00 0.00 120.00 12,922.66 120.00 12,922.66
MOSS, PAMELA Senior Scientist 0.00 0.00 0.00 0.00 11.00 1,763.30 11.00 1,763.30
MULLEN, REGINA GIS/IT Database 0.00 0.00 0.00 0.00 15.50 1,723.94 15.50 1,723.94
MULLEN, REGINA Mid Level Scientist 0.00 0.00 0.00 0.00 2.00 227.34 2.00 227.34
MULLEN, REGINA Junior Scientist 0.00 0.00 0.00 0.00 86.00 7,521.61 86.00 7,521.61
NEUBAUER, R. JOSEPH Senior Scientist 0.00 0.00 0.00 0.00 5.00 773.65 5.00 773.65
OWENS, ROBERT M Project Manager 0.00 0.00 0.00 0.00 81.00 14,365.63 81.00 14,365.63
OWENS, ROBERT M Senior Engineer 4.00 668.88 0.00 0.00 114.00 18,174.40 114.00 18,174.40
PADDACK,MARK Senior Scientist 0.00 0.00 0.00 0.00 3.75 601.13 3.75 601.13

NOTE: Subpool Dollars include 11.43% G&A and 3% Fee
Other Direct Charges include 11.43% G&A



REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

088RICO06MC

Falcon Refinery Superfund Site Remedial Investigation/Feasibility
EA Engineering, Science and Technology, Inc.

EP-W-06-004
06MC
X

\

Work Area Code:
Action Code:

Operable Unit:
TO Type:
Type Site:

Task Order Status:
Performance Based:

RI
CoO
00
FR

Contract Period:

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Base and Option
09/10/2012
05/28/2015
05/31/2014
06/30/2014

07/18/2014
B88992

Task Number: 1

Task Category: PP

Task Name: Project Planning & Support
Current Cumulative Approved Budget
Name Job Category Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars

Prime Contractor

POWELL, MICHAEL W Senior Scientist 0.00 0.00 0.00 0.00 3.50 561.05 3.50 561.05

POWELL, MICHAEL W Mid Level Scientist 0.00 0.00 0.00 0.00 8.50 900.24 8.50 900.24

REYES-DZUL, SERGIO Clerical/Office 0.00 0.00 0.00 0.00 6.75 506.61 6.75 506.61

RICE, SHELLEY Procurement 0.00 0.00 0.00 0.00 17.00 1,629.28 17.00 1,629.28

SANTORO, DAVID S Senior Engineer 0.00 0.00 0.00 0.00 2.00 322.82 2.00 322.82

SCHWERTZ, JOHN GIS/IT Database 0.00 0.00 0.00 0.00 36.00 3,914.93 36.00 3,914.93

SNYDER, JAY Senior Scientist 0.00 0.00 0.00 0.00 12.50 1,934.14 12.50 1,934.14

SPILLER, ALEXANDER Mid Level Engineer 0.00 0.00 0.00 0.00 0.75 92.27 0.75 92.27

TELISAK, THEODORE Senior Engineer 0.00 0.00 0.00 0.00 7.00 1,090.60 7.00 1,090.60

THOMAS, DUANE Mid Level Scientist 0.00 0.00 0.00 0.00 3.00 329.16 3.00 329.16

WALLACE, STANLEY Senior Engineer 0.00 0.00 0.00 0.00 1.25 201.81 1.25 201.81

WALLACE-WYMORE, KIMBERLY Mid Level Scientist 0.00 0.00 0.00 0.00 9.00 990.45 9.00 990.45

WERTH, DAVID Junior Scientist 0.00 0.00 0.00 0.00 41.50 3,529.30 41.50 3,529.30

YOST, BRIAN A. Senior Scientist 0.00 0.00 0.00 0.00 5.50 855.25 5.50 855.25

TOTAL, Prime Contractor 8.25 1,217.09 0.00 0.00 0.00 136,446.71 1,157.08 136,446.71

NOTE: Subpool Dollars include 11.43% G&A and 3% Fee

Other Direct Charges include 11.43% G&A



REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

Task Order Number: ~ 088RICO06MC Work Area Code: RI Contract Period: Base and Option
Task Order Title: Falcon Refinery Superfund Site Remedial Investigation/Feasibility Action Code: coO TO Period of Performance Start: 09/10/2012
Contractor Name: EA Engineering, Science and Technology, Inc. Operable Unit: 00 TO Period of Performance End: 05/28/2015
Contract Number: EP-W-06-004 TO Type: FR Reporting Period From: 05/31/2014
SSID: 06MC Type Site: Reporting Period To: 06/30/2014
State: TX Task Order Status: A Invoice Date: 07/18/2014
Region: VI Performance Based: N Invoice Number: B88992
SUBTOTALS FOR TASK 1
Current Cumulative Approved Budget
Cost Elements Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 8.25 1,217.09 0.00 0.00 1,157.08 136,446.71 1,157.08 136,446.71 1,075.00 138,284.00
SUBTOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 2,799.19 2,799.19 3,366.00
Subpool 0.00 0.00 0.00 0.00 0.00
SUBTOTAL, TASK COSTS T 21700 T 000 139,245.90 T 139.245.90 141,650.00
Task Number: 3 Task Category: FI
Task Name: Field Investigation/Data Acquisitio
Current Cumulative Approved Budget
Name Job Category Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars
Prime Contractor
BONNER, JOHN T Mid Level Scientist 0.00 0.00 0.00 0.00 178.50 19,585.02 178.50 19,585.02
CANDELARIA, ALICIA Junior Scientist 0.00 0.00 0.00 0.00 179.25 15,677.21 179.25 15,677.21
ENGLAND, TRENT Junior Scientist 0.00 0.00 0.00 0.00 128.00 11,194.89 128.00 11,194.89
GUTH, RYAN Junior Scientist 0.00 0.00 0.00 0.00 23.50 2,055.32 23.50 2,055.32
HOODA, RESHMA Junior Engineer 0.00 0.00 0.00 0.00 1.50 143.64 1.50 143.64
KELLY, LUCILLE Mid Level Scientist 0.00 0.00 0.00 0.00 0.75 85.25 0.75 85.25
KELLY, MARK O'CONNOR Mid Level Scientist 0.00 0.00 0.00 0.00 191.25 21,003.70 191.25 21,003.70
KOORS, FELICIA Clerical/Office 0.00 0.00 0.00 0.00 16.25 1,235.52 16.25 1,235.52
LOPEZ, JOSE Junior Engineer 0.00 0.00 0.00 0.00 163.50 15,655.16 163.50 15,655.16
MCMILLAN, TERESA Mid Level Scientist 0.00 0.00 0.00 0.00 93.75 10,286.25 93.75 10,286.25
OWENS, ROBERT M Senior Engineer 0.00 0.00 0.00 0.00 20.50 3,308.92 20.50 3,308.92
REYES-DZUL, SERGIO Clerical/Office 0.00 0.00 0.00 0.00 0.50 38.02 0.50 38.02
RICE, SHELLEY Procurement 0.00 0.00 0.00 0.00 9.00 862.56 9.00 862.56
RODRIGUEZ, JOSHUA Junior Engineer 0.00 0.00 0.00 0.00 0.50 47.88 0.50 47.88
NOTE: Subpool Dollars include 11.43% G&A and 3% Fee 3

Other Direct Charges include 11.43% G&A



REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

088RICO06MC

Falcon Refinery Superfund Site Remedial Investigation/Feasibility

EA Engineering, Science and Technology, Inc.
EP-W-06-004

0e6MC

TX

\

Work Area Code: RI
Action Code: CO
Operable Unit: 00
TO Type: FR
Type Site:

Task Order Status: A
Performance Based: N

Contract Period:

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Base and Option
09/10/2012
05/28/2015
05/31/2014
06/30/2014

07/18/2014
B88992

Task Number: 3

Task Category: FI

Task Name: Field Investigation/Data Acquisitio
Current Cumulative Approved Budget
Name Job Category Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars
Prime Contractor
SCHWERTZ, JOHN GIS/IT Database 0.00 0.00 0.00 0.00 12.00 1,334.64 12.00 1,334.64
SPICER, DONNY L Senior Technican 0.00 0.00 0.00 0.00 89.00 8,464.82 89.00 8,464.82
SPILLER, ALEXANDER Mid Level Scientist 0.00 0.00 0.00 0.00 69.25 7,598.11 69.25 7,598.11
STROUP, JASON Mid Level Scientist 0.00 0.00 0.00 0.00 12.75 1,398.93 12.75 1,398.93
SUCHECKI, JUSTIN Junior Scientist 0.00 0.00 0.00 0.00 9.00 787.14 9.00 787.14
THOMAS, DUANE Mid Level Scientist 0.00 0.00 0.00 0.00 224.00 24,624.68 224.00 24,624.68
WERTH, DAVID Junior Scientist 0.00 0.00 0.00 0.00 124.75 10,910.66 124.75 10,910.66
TOTAL, Prime Contractor 0.00 0.00 0.00 0.00 0.00 156,298.32 1,547.50 156,298.32
SUBTOTALS FOR TASK 3
Current Cumulative Approved Budget
Cost Elements Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 0.00 0.00 0.00 0.00 1,547.50 156,298.32 1,547.50 156,298.32  1,836.00 191,967.00
SUBTOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 65,973.38 65,973.38 54,462.00
Subpool 0.00 0.00 38,499.69 38,499.69 126,445.00
SUBTOTAL, TASK COSTS 77777777 o0 000 26077139 T 260,771.39 372,874.00
Task Number: 4 Task Category: SN
Task Name: Sample Analysis
NOTE: Subpool Dollars include 11.43% G&A and 3% Fee 4

Other Direct Charges include 11.43% G&A



REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

Task Order Number: ~ 088RICO06MC Work Area Code: RI Contract Period: Base and Option
Task Order Title: Falcon Refinery Superfund Site Remedial Investigation/Feasibility Action Code: coO TO Period of Performance Start: 09/10/2012
Contractor Name: EA Engineering, Science and Technology, Inc. Operable Unit: 00 TO Period of Performance End: 05/28/2015
Contract Number: EP-W-06-004 TO Type: FR Reporting Period From: 05/31/2014
SSID: 06MC Type Site: Reporting Period To: 06/30/2014
State: X Task Order Status: A Invoice Date: 07/18/2014
Region: \Y| Performance Based: N Invoice Number: B88992
SUBTOTALS FOR TASK 4
Current Cumulative Approved Budget
Cost Elements Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00 0.00 0.00
Subpool 0.00 0.00 7,590.13 7,590.13 272,298.00
SUBTOTAL TASK cosTS T o T o T 750015 RXE
Task Number: 5 Task Category: AN
Task Name: Analytical Support & Data Validatio
Current Cumulative Approved Budget
Name Job Category Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars
Prime Contractor
MOSS, PAMELA Senior Scientist 0.00 0.00 0.00 0.00 26.00 4,317.82 26.00 4,317.82
TOTAL, Prime Contractor 0.00 0.00 0.00 0.00 0.00 4,317.82 26.00 4,317.82
NOTE: Subpool Dollars include 11.43% G&A and 3% Fee 5

Other Direct Charges include 11.43% G&A



REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

088RICO06MC
Falcon Refinery Superfund Site Remedial Investigation/Feasibility
EA Engineering, Science and Technology, Inc.

EP-W-06-004

Work Area Code: RI
Action Code: CO
Operable Unit: 00
TO Type: FR
Type Site:

Task Order Status: A
Performance Based: N

Contract Period:
TO Period of Performance Start:
TO Period of Performance End:

Reporting Period From:

Reporting Period To:
Invoice Date:
Invoice Number:

Base and Option
09/10/2012
05/28/2015
05/31/2014
06/30/2014

07/18/2014
B88992

SUBTOTALS FOR TASK §

Current Cumulative Approved Budget
Cost Elements Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 0.00 0.00 0.00 0.00 26.00 4,317.82 26.00 4,317.82 504.00 50,254.00
SUBTOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00 0.00 0.00
Subpool 0.00 0.00 0.00 0.00 0.00
SUBTOTAL, TASK cosTs 7= o0 77 000 4,317.82 T as17e2 50,254.00
Task Number: 6 Task Category: DE
Task Name: Data Evaluation
Current Cumulative Approved Budget
Name Job Category Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars
Prime Contractor
CANDELARIA, ALICIA Junior Scientist 0.00 0.00 0.00 0.00 16.00 1,408.81 16.00 1,408.81
CORUM, SANITA A. Mid Level Scientist 0.00 0.00 0.00 0.00 21.00 2,387.07 21.00 2,387.07
FLORES, JOSE G. Mid Level Scientist 0.00 0.00 0.00 0.00 1.00 109.72 1.00 109.72
KELLY, LUCILLE Mid Level Scientist 17.00 1,932.40 0.00 0.00 17.00 1,932.40 17.00 1,932.40
LOPEZ, JOSE Junior Engineer 0.00 0.00 0.00 0.00 11.25 1,077.21 11.25 1,077.21
MCMILLAN, TERESA Mid Level Scientist 0.50 56.84 0.00 0.00 0.50 56.84 0.50 56.84
MULLEN, REGINA GIS/IT Database 0.00 0.00 0.00 0.00 15.25 1,757.14 15.25 1,757.14
MULLEN, REGINA Mid Level Scientist 89.00 10,116.67 0.00 0.00 104.00 11,821.72 104.00 11,821.72
MULLEN, REGINA Junior Scientist 0.00 0.00 0.00 0.00 84.50 7,639.24 84.50 7,639.24
OWENS, ROBERT M Senior Engineer 0.00 0.00 0.00 0.00 32.50 5,364.93 32.50 5,364.93
POWELL, MICHAEL W Junior Scientist 0.00 0.00 0.00 0.00 6.00 543.66 6.00 543.66
REYES-DZUL, SERGIO Clerical/Office 2.50 196.93 0.00 0.00 2.50 196.93 2.50 196.93
RILEY, NICHOLAS Junior Scientist 0.00 0.00 0.00 0.00 4.00 362.44 4.00 362.44
SPILLER, ALEXANDER Mid Level Scientist 0.00 0.00 0.00 0.00 1.50 170.51 1.50 170.51
NOTE: Subpool Dollars include 11.43% G&A and 3% Fee 6

Other Direct Charges include 11.43% G&A



REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

Task Order Number: ~ 088RICO06MC Work Area Code: RI Contract Period: Base and Option
Task Order Title: Falcon Refinery Superfund Site Remedial Investigation/Feasibility Action Code: coO TO Period of Performance Start: 09/10/2012
Contractor Name: EA Engineering, Science and Technology, Inc. Operable Unit: 00 TO Period of Performance End: 05/28/2015
Contract Number: EP-W-06-004 TO Type: FR Reporting Period From: 05/31/2014
SSID: 06MC Type Site: Reporting Period To: 06/30/2014
State: X Task Order Status: A Invoice Date: 07/18/2014
Region: \Y| Performance Based: N Invoice Number: B88992
Task Number: 6 Task Category: DE
Task Name: Data Evaluation
Current Cumulative Approved Budget
Name Job Category Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars
Prime Contractor
WALLACE-WYMORE, KIMBERLY Mid Level Scientist 58.00 6,592.88 0.00 0.00 81.75 9,292.54 81.75 9,292.54
TOTAL, Prime Contractor 167.00 18,895.72 0.00 0.00 0.00 44,121.16 398.75 44,121.16
SUBTOTALS FOR TASK 6
Current Cumulative Approved Budget
Cost Elements Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 167.00  18,895.72 0.00 0.00 398.75 44,121.16 398.75 44,121.16 492.00 60,023.00
SUBTOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 168.12 168.12 0.00
Subpool 0.00 0.00 0.00 0.00 0.00
SUBTOTAL, TASK COSTS T ieges 2 T 000 4428928 T 4428928 60,023.00
Task Number: 7 Task Category: RA
Task Name: Risk Assessment
Current Cumulative Approved Budget
Name Job Category Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars
Prime Contractor
BABCOCK, SARAH Senior Engineer 0.00 0.00 0.00 0.00 4.75 794.30 4.75 794.30
BALLWEG, APRIL Mid Level Engineer 12.50 1,593.25 0.00 0.00 81.50 10,388.04 81.50 10,388.04
CHEATWOOD, CYNTHIA L. Risk Assesor/Toxicologist 0.00 0.00 0.00 0.00 83.50 13,075.27 83.50 13,075.27
CIARLO, MICHAEL C Risk Assesor/Toxicologist 0.00 0.00 0.00 0.00 13.00 2,035.67 13.00 2,035.67
GARR, AMBER Mid Level Scientist 6.00 682.02 0.00 0.00 109.50 12,446.90 109.50 12,446.90
NOTE: Subpool Dollars include 11.43% G&A and 3% Fee 7

Other Direct Charges include 11.43% G&A



REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

Task Order Number:

Task Order Title:
Contractor Name:

088RICO06MC

Falcon Refinery Superfund Site Remedial Investigation/Feasibility Action Code:

EA Engineering, Science and Technology, Inc.

Contract Number: EP-W-06-004
SSID: 06MC

State: TX

Region: \Y|

Work Area Code: RI
CcO

Operable Unit: 00

TO Type: FR

Type Site:

Task Order Status: A

Performance Based: N

Contract Period:

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Base and Option
09/10/2012
05/28/2015
05/31/2014
06/30/2014

07/18/2014
B88992

Task Number: 7

Task Category: RA

Task Name: Risk Assessment
Current Cumulative Approved Budget
Name Job Category Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars
Prime Contractor
HINCKLEY, DANIEL A Senior Scientist 2.50 415.18 0.00 0.00 18.00 2,989.28 18.00 2,989.28
KELLY, LUCILLE Mid Level Scientist 0.75 85.25 0.00 0.00 31.00 3,5623.78 31.00 3,5623.78
KOORS, FELICIA Clerical/Office 1.00 78.77 0.00 0.00 8.50 669.56 8.50 669.56
MOSS, PAMELA Senior Scientist 0.00 0.00 0.00 0.00 6.00 996.43 6.00 996.43
MULLEN, REGINA Mid Level Scientist 0.00 0.00 0.00 0.00 1.25 142.09 1.25 142.09
OWENS, ROBERT M Senior Engineer 1.00 167.22 0.00 0.00 32.50 5,434.65 32.50 5,434.65
PAPAGEORGIS, CHRISTINE A. Senior Scientist 0.00 0.00 0.00 0.00 17.00 2,823.19 17.00 2,823.19
POWELL, MICHAEL W Junior Scientist 0.00 0.00 0.00 0.00 10.50 951.41 10.50 951.41
SCHWERTZ, JOHN GIS/IT Database 0.00 0.00 0.00 0.00 14.00 1,613.08 14.00 1,613.08
SPILLER, ALEXANDER GIS/IT Database 0.00 0.00 0.00 0.00 1.50 172.83 1.50 172.83
WALLACE-WYMORE, KIMBERLY Mid Level Scientist 0.00 0.00 0.00 0.00 21.25 2,415.50 21.25 2,415.50
TOTAL, Prime Contractor 23.75 3,021.69 0.00 0.00 0.00 60,471.98 453.75 60,471.98
SUBTOTALS FOR TASK 7
Current Cumulative Approved Budget
Cost Elements Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 23.75 3,021.69 0.00 0.00 453.75 60,471.98 453.75 60,471.98 668.00 85,306.00
SUBTOTAL, DIRECT COSTS
Other Direct Costs 42.60 0.00 323.57 323.57 0.00
Subpool 0.00 0.00 0.00 0.00 0.00
SUBTOTAL, TASK COSTS T 30620 0 T 000 60,795.55 60,795.55 85,306.00
NOTE: Subpool Dollars include 11.43% G&A and 3% Fee 8

Other Direct Charges include 11.43% G&A



REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

088RICO06MC

Falcon Refinery Superfund Site Remedial Investigation/Feasibility

EA Engineering, Science and Technology, Inc.
EP-W-06-004

0e6MC

TX

\

Work Area Code: RI
Action Code: CO
Operable Unit: 00
TO Type: FR
Type Site:

Task Order Status: A
Performance Based: N

Contract Period:

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Base and Option
09/10/2012
05/28/2015
05/31/2014
06/30/2014

07/18/2014
B88992

Task Number: 9

Task Category: RR

Task Name: Remedial Investigation Report
Current Cumulative Approved Budget
Name Job Category Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars
Prime Contractor
SCHWERTZ, JOHN GIS/IT Database 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
TOTAL, Prime Contractor 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
SUBTOTALS FOR TASK 9
Current Cumulative Approved Budget
Cost Elements Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 724.00 88,854.00
SUBTOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00 0.00 580.00
Subpool 0.00 0.00 0.00 0.00 0.00
SUBTOTAL, TASK cosTs 7w 000 T oo0 7 oo0 T 0.00 89,434.00
NOTE: Subpool Dollars include 11.43% G&A and 3% Fee 9

Other Direct Charges include 11.43% G&A



REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

TASK ORDER TOTALS (ALL TASKS)

Current Cumulative Approved Budget
Cost El ¢ Hours Dollars] Base Base Option Option Total Total Hours Dollars
ost =lements Hours Dollars Hours Dollars Hours Dollars
TOTAL, DIRECT LABOR 199.00  23,134.50 0.00 0.00  3,583.08  401,655.99 3,583.08  401,655.99 6,401.00  759,715.00
TASK ORDER TOTAL, DIRECT COSTS
Other Direct Costs 42.60 0.00 69,264.26 69,264.26 65,754.00
Subpool 0.00 0.00 46,089.82 46,089.82 411,496.00
TOTAL Task Order 7 27710 T 000 s1701007 517,010.07 1,236,965.00
Average Hourly Rate 116.25 112.10
Expenditure Limit 700,000.00
NOTE: Subpool Dollars include 11.43% G&A and 3% Fee 10

Other Direct Charges include 11.43% G&A



REPORT 2T : Current Month & Cumulative Status Report --- Task Level Totals within FR/FRI Task Orders

Task Order Number: 088RICO06MC Work Area Code: RI Contract Period: Base and Option
Task Order Title: Falcon Refinery Superfund Site Remedial Investigation/Fe: Action Code: Cco TO Period of Performance Start: 09/10/2012
Contractor Name: EA Engineering, Science and Technology, Inc. Operable Unit: 00 TO Period of Performance End: 05/28/2015
Contract Number: EP-W-06-004 Region: VI FR Reporting Period From: 05/31/2014
SSID: 06MC Task Order Status: | Reporting Period To: 06/30/2014
State: TX Performance Based: N Invoice Date and Number: 07/18/2014 B88992
Current Month
Option Period
TASK Prime/Team Prime/Team
NO CAT CODE Hours Labor $ ODCs Subpool Fees Total $
1 PP 8.25 1,217.09 0.00 0.00 1,217.09
6 DE 167.00 18,895.72 0.00 0.00 18,895.72
7 RA 23.75 3,021.69 42.60 0.00 3,064.29
Task Order Subtotal 199.00 23,134.50 42.60 0.00 23,177.10
Cumulative To-Date
Option Period
TASK Prime/Team Prime/Team
NO CAT CODE Hours Labor $ ODCs Subpool Fees Total $
1 PP 1,157.08 136,446.71 2,799.19 0.00 139,245.90
3 Fl 1,547.50 156,298.32 65,973.38 38,499.69 260,771.39
4 SN 0.00 0.00 0.00 7,590.13 7,590.13
5 AN 26.00 4,317.82 0.00 0.00 4,317.82
6 DE 398.75 44,121.16 168.12 0.00 44,289.28
7 RA 453.75 60,471.98 323.57 0.00 60,795.55
Subtotal for Option Period 3,583.08 401,655.99 69,264.26 46,089.82 517,010.07
Total for All Periods: ~ """~ 3583.08 401,655.99 69,264.26  46,089.82 " 517,010.07
Total Expenditure Limit Dollars 700,000.00
% Expended of Expenditure Limit: 73.86%

NOTE: Subpool Dollars include 11.43% G&A and 3% Fee, Other Direct Charges include 11.43% G&A



EA ENGINEERING, SCIENCE AND TECHNOL

Invoice Detail

Project : 1434288 - EPA 6, Falcon Refinery RI/FS Inv Nbr : B88992
Bill Client : 14782 EPA - Region VI Inv Date : 7/18/2014

Document Transaction Period End Cost/ Mult Billed
EVC Code / Name/Unit Account Name EVC Code  Dept Number Date Date Qty Rate IRate Amount

Phase : B - Option Period
Task : 7 - Risk Assessment

UNITED PARCEL SERVICE Postage & Shipping Costs V08704 2141 UPS060714 6/7/2014 6/6/2014 0.20 1.1143 0.22
6/5/2014 Mailroom Supervisor US EPA

UNITED PARCEL SERVICE Postage & Shipping Costs V08704 2141 UPS060714 6/7/2014 6/6/2014 0.45 1.1143 0.50
6/5/2014 Mailroom Supervisor US EPA

UNITED PARCEL SERVICE Postage & Shipping Costs V08704 2141 UPS060714 6/7/2014 6/6/2014 6.42 1.1143 7.15
6/5/2014 Mailroom Supervisor US EPA

Postage Total: 7- 6-3;

Report Preparation Materials (¢ Reproduction Usage 27840 2141 44698 6/30/2014 6/27/2014 015001 1.50 20.78 1.1143 34.73

Reproduction Total: 34.73

Task 7 Total: O TTTTTTTTT 4- 2-(-;6

Invoice Total: 42.60

Generated : 7/15/2014 7:48:01AM Page: 1



Task Order 0088

Base Line 9/12 10/12 11/12 12/12 113 2/13 3/13 4/13 5/13 6/13 7113 8/13 9/13 10/13 1113 12/13 1/14 2/14 3/14 4/14 5/14 6/14 7114 8/14 9/14 10/14 1114 12/14 1/15 2/15 3/15 4/15 5/15
Funded 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 600,000 700,000 700,000 700,000 700,000 700,000 700,000 700,000 700,000 700,000 700,000 700,000 700,000
Projected 25,000 50,000 75,000 100,000 125,000 150,000 375,000 600,000 650,000 700,000 750,000 800,000 850,000 900,000 950,000 1,000,000 1,050,000 1,100,000 1,150,000 1,200,000 1,236,965 1,236,965 1,236,965 1,236,965 1,236,965 1,236,965 1,236,965 1,236,965 1,236,965 1,236,965 1,236,965 1,236,965 1,236,965
Expended 5,540 42,439 52,159 52,244 60,264 62,186 62,894 72,494 87,898 101,568 113,939 142,129 369,131 380,718 387,551 392,524 407,168 416,769 446,656 478,771 493,833 517,010
75% of Funded Amount 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 450,000 525,000 525,000 525,000 525,000 525,000 525,000 525,000 525,000 525,000 525,000 525,000 525,000
|work Plan Budget Change |
Funded 500,000 100,000 100,000
Projected 25,000 25,000 25,000 25,000 25,000 25,000 225,000 225,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 36,965 0 0 0 0 0 0 0 0 0 0 0 0
Expended 5,540 36,899 9,720 85 8,020 1,922 707 9,601 15,403 13,670 12,371 28,191 227,002 11,587 6,833 4,973 14,644 9,601 29,886 32,115 15,062 23,177
. —&— Funded
Work Plan Budget Task Order 0088-Falcon Refinery RI/FS = Projected
$1,236,965 \W-06- —&— Expended
EP W 06 004 ¢ 75% of Funded Amount
Funding Expenditure Limit $1,400,000
$700,000
Total Expended
$517,010
$1,200,000
Remaining Budget
$182,990
Task Order Type 8 $1,000,000
Fixed Rate ©
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Period-of-Performance - 5/28/15

Falcon Refinery RI/FS
TO 0088
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